
B-19-DF-40-0001Grant:

OklahomaGrantee:

July 1, 2022 thru September 30, 2022 Performance

Grant Number:
B-19-DF-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$36,353,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

07/07/2027
Contract End Date:

Reviewed and Approved
Review by HUD:

Total Budget:
$36,353,000.00

Disasters:

FEMA-4438-OK
Declaration Number

Narratives
Disaster Damage:
On May 7, 2019 flooding and severe weather began, creating damage to roads and bridges and bringing Keystone and Kaw
lakes to 86 percent and 47 percent flood pool respectively. The U.S. Army Corps of Engineers(USACE) declared an
emergency to allow for emergency operations support including levee assessments. Rain and flooding continued for several
days and USACE began releasing water from Keystone and Kaw dams. 
On May 20th, tornadoes, straight-line winds, large hail, and heavy rain began early in the day and continued into the
morning hours on May 21st. Severe weather and heavy rain continued for more than a week, causing evacuations in at least
a dozen counties and leaving more than 1,000 homes damaged. Several neighborhoods and communities were evacuated in
Kay, Logan, Muskogee, Nowata, Ottawa, Sequoyah, Tulsa, and Wagoner counties. The Arkansas River at Muskogee recorded
the second largest crest on record.
On June 1, 2019, the President declared that a major disaster exists in the State of Oklahoma due to severe storms, straight-
line winds, tornadoes, and flooding during the period of May 7 to June 9, 2019. As of June 20, 2019, twenty-seven (27)
counties in the State of Oklahoma have been declared for FEMA Individual Assistance (IA) based on severe storms, straight-
line winds, tornadoes and flooding from May 7, 2019 to June 9, 2019 (DR-4438). These counties are Alfalfa, Canadian,
Cherokee, Craig, Creek, Delaware, Garfield, Kay, Kingfisher, Le Flore, Logan, Mayes, Muskogee, Noble, Nowata, Okmulgee,
Osage, Ottawa, Pawnee, Payne, Pottawatomie, Rogers, Sequoyah, Tulsa, Wagoner, Washington, and Woods. 

Recovery Needs:
The State of Oklahoma will address housing and infrastructure unmet needs as detailed in the State's 2019 CDBG-DR Action
Plan. 
Based on FEMA data gathered at the time of the disaster, the total number of residences impacted was 913. 335 were
destroyed, either because of a total loss of structure, the structure not being economically feasible to repair, or a complete
failure to major structural components such as a collapse of the basement, walls, roof, or foundation. 517 were declared to
have major damage, meaning substantial failure to structural elements of residences such as walls, floors, foundation, or
damage that will take more than 30 days to repair. 38 residences received minor damage, meaning the home is damaged
and uninhabitable but could be made habitable in a short period of time. 23 residences were considered affected, meaning
some damage occurred due to the structure and contents, but was still considered habitable. The cost due to serious unmet
need in the HUD MIDs alone is estimated to be $24,206,420.00. Due to the housing needs found, counties, cities and towns
provided ODOC with their current unmet needs. These needs included acquisition of flooded/uninhabitable properties,
rehabilitation/reconstruction of damaged homes, reimbursement of LMI homeowners who used loans or their own personal
finances to repair damages and reconstruction of multi-family housing that had been destroyed in the disaster. These needs
became apparent after the disaster and are still needed after 2 years into the recovery process.
All 27 counties have infrastructure needs based on FEMA Public Assistance (PA) data. These include debris removal,
protective measures, public building repairs, public utility repair, recreational or other repair, roads and bridge repair, state
management, and water control facility repair. The estimated total amount of funds required for Public Assistance is
$11,678,317.70. Counties and cities reported a need for improved stormwater management systems, the repair of damaged
infrastructure, and resiliency/protective measures for infrastructure.
CDBG-DR applications are scored competitively. Additional points for applications may be available for those projects that
support housing for vulnerable populations. This includes, but is not limited to transitional housing, permanent supportive
housing, permanent housing needs of individuals and families that are homeless or at-risk of homelessness, and persons
who are not homeless but require supportive housing such as elderly, persons with disabilities, persons with alcohol or other
drug addiction, persons with HIV/AIDS and their families, and public housing residents.

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$36,353,000.00
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$0.00
$143,951.01

$53,110.02

$53,110.02

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$2,908,240.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$143,951.01

$1,817,650.00
$2,908,240.00

Overall

Program Income Received

$0.00
$0.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% .00%.00%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $23,411,332.00 $.00$.00

Limit on Public Services $5,452,950.00 $.00$.00

Limit on Admin/Planning $7,270,600.00 $143,951.01$2,908,240.00

Limit on Admin $1,817,650.00 $143,951.01$1,817,650.00

Most Impacted and Distressed $29,082,400.00 $.00$1,090,590.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1600001, ADMIN $53,110.02 $1,817,650.00 $143,951.01

1600002, PLANNING $0.00 $1,090,590.00 $0.00

1600003, Single-Family Housing Rehabilitation and $0.00 $4,500,000.00 $0.00

1600004, Buyout Program $0.00 $10,466,442.30 $0.00

$53,110.02 $143,951.01Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 143,951.01Oklahoma Department of Commerce $ 53,110.02

$0.00

As of 08/06/2022, the Oklahoma Department of Commerce has executed two grants. For the Planning activity, the Oklahoma
Water Resources Board began work on the Statewide flood plan ($880,000). For a infrastructure activity, the Town of
Webbers falls will repair the town's lagoon systems that were heavily damaged during DR-4438 ($1,293,075).
As of 08/06/2022, the Oklahoma Department of Commerce has approved Oklahoma Emergency Management's application
for the Single-Family Housing Rehabilitation program for $3,981,716.91. This program will repair homes that were damaged
from DR-4438 in all 27 counties. The contract is currently being written. 
During this time period, Action Plan Substantial Amendment #2 was approved (August 24th, 2022). Action Plan Non-
Substantial Amendment #3 (Seeptember 22, 2022) was also approved during this time period. 
During this time period, ODOC has been working with Oklahoma Emergency Management (Single-family housing
rehabilitation program). 
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1600005, Owner Reimbursement Program $0.00 $500,000.00 $0.00

1600006, Multi-family Rehabilitation, Reconstruction, and $0.00 $6,300,000.00 $0.00

1600007, Public Facilities and Improvements to Directly $0.00 $2,000,000.00 $0.00

1600008, Public Facilities and Improvements Program $0.00 $9,678,317.70 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Activities

1600001 / ADMINProject # /
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Projected Start Date:

Benefit Type:

Overall

$1,817,650.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources $1,817,650.00

$0.00

$0.00

$1,817,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$53,110.02

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

07/07/2027

$0.00

To Date

07/11/2021

N/A

$143,951.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The State is entitled to a maximum of 5% of the total CDBG-DR allocation and will act as the lead agency for the overall
administration of the CDBG Disaster Recovery funding. Together, Planning and
Administration are capped at 20% of the total grant allocation. Of this, by regulation up to 5% of the grant can be used for
administration. The State will administer and utilize sub-grantees to disburse the CDBG Disaster Recovery funding directly to
benefit homeowners, multifamily property owners, and other eligible beneficiaries of the funding. Administration of the CDBG
Disaster Recovery funding by the State will ensure that program activities reach affected residents in a consistent and
coordinated
manner. The State will implement the programs and activities detailed in this Action Plan primarily
through dedicated staff, consultants, and third-party contractors

Location Description:

1. The expenditures during this period were for the ADMIN activity. 
2. During this time period, worked with Oklahoma Emrgency Management (OEM) for the Single-family housing program. OEM
may use pre-award costs. 

Activity Progress Narrative:

Project Number:
1600001

Project Title:
ADMIN

$143,951.01$53,110.02Oklahoma Department of Commerce

$53,110.02     Program Funds Drawdown $143,951.01

$143,951.01$53,110.02Total Funds Expended

$0.00

Grantee Activity Number: 1600011
Activity Title: ADMIN_ODOC
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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